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ESTIMATE RUN 08/10/2001

ESTIMATE SUMMARY 14:08:33

CONTID: C13310         ESTIMATE NO: 0004 PROG 1999

PCN: 13310-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION-WIDE SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: SHE R500-051                  

REGION-WIDE SIGN REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 5

CONTRACTOR:

PALISADE CONSTRUCTORS, INC. PAY PERIOD ENDING 08/10/2001 DATE TIME STARTED 02/14/2001

695 36 ROAD DATE LET 01/25/2001 DATE WORK BEGAN

 DATE AWARDED 01/29/2001 DATE TIME STOPPED 11/29/2001

 DATE CONTRACT EXECUTED 02/12/2001 DATE ACCEPTED 11/29/2001

PALISADE CO 81526     970/464-7371 DATE NOTICE TO PROCEED 02/14/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 673,585.09 PARTICIPATING $ $ 33,518.56

AWARD PROJECT AMT: 698,882.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -502.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.91

FIXED COMPLETION DATE

FIXED COMPLETION DATE

37.79%

419,064.43

33,518.56

33,518.56

33,015.78

$

$

$

$

254,520.66

0.00

254,520.66

0.00

254,520.66

-3,324.31

0.00

251,196.35

0.00

AMOUNT DUE 251,196.35 33,015.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,015.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

178.0 TIME ALLOW: 1/1/2003 ??:??:??

ORIG TIME ALLOW: 1/1/2003 ??:??:??
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PCN: 13310-BID    ESTIMATE RUN 08/10/2001

PROJECT: SHE R500-051                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 373.000

96.000

202-00810  
 

1,395.000

EACH

9.00000 4,221.00469.000

864.00

0010 REMOVAL OF SIGN PANEL 129.000

98.000

202-00821  
 

1,269.000

EACH

9.90000 2,247.30227.000

970.20

0015 SIGN PANEL (CLASS I) 2,019.000

702.000

614-00011  
 

9,914.000

SF  

9.81000 26,693.012,721.000

6,886.62

0020 SIGN PANEL (CLASS II) 1,471.000

506.000

614-00012  
 

7,123.000

SF  

13.97000 27,618.691,977.000

7,068.82

0025 STEEL SIGN POST (2 INCH ROUND) 2,868.000

549.000

614-01502  
 

9,248.000

LF  

9.08000 31,026.363,417.000

4,984.92

0030 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 1,259.000

432.000

614-01552  
 

6,015.000

LF  

29.50000 49,884.501,691.000

12,744.00

0035 VARIABLE MESSAGE SIGN 2.000

0.000

614-10120  
 

2.000

EACH

39,965.00000 79,930.002.000

0.00

0040 MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

54,833.00000 32,899.800.600

0.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13310-BID    ESTIMATE RUN 08/10/2001

PROJECT: SHE R500-051                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 BLANKOUT SIGN (FIB OPT) BLANK-OUT SIGNS 0.000

0.000

614-10128  
 

10.000

EACH

4,200.00000 0.000.000

0.00

0066 F/A ANTICIPATED CMO ADJUSTMENT TO BLANK-OUT SIGNS 0.000

0.000

700-70002  
 

0.000

F A 

4,200.00000 0.000.000

0.00

0070 ADDED ITEM (LUMP SUM)/ ADDITIONAL SIGN PANELS & POSTS 
ADDED TO CDOT INVENTORY

0.000

0.000

900-00014  
 

5,378.000

L S 

1.00000 0.000.000

0.00

0080 ADDED ITEM (LUMP SUM)/ SIGN INVENTORY PERFORMED BY 
CONTRACTOR

0.000

0.000

900-00014  
 

8,147.000

L S 

1.00000 0.000.000

0.00

CAT 254,520.6633,518.56673,585.09CURRENT AMT0200 $ $ $

$ 254,520.6633,518.56$673,585.09$CURRENT AMTPROJECT TOTAL


